
Management Conf. — April 11, 2002 - Continued 

trails to make them more user friendly. Chairman mentioned the City Forester had notified the County 

they would not be funded next fiscal year. In the past, the City of Tulsa had shared with the County 

the tree farm at 136 and Garnett. The County may wish to explore the possibility of a similar 

partnership with River Parks Authority. Edwards will share the idea of this possibility with Authority 

Director Jackie Bubenik for possible discussion during County budget presentation. 

Knowlton reported on the progress of the Escalator Project. The initial budget remains 

unchanged. Completion date is scheduled for November 21, 2002. Contracts have been 

issued/ approved, demolition and steel fabrication have begun, and concrete subcontractors have been 

selected with contracts issued. The access tunnel on the first floor is being painted to improve the 

appearance due to the length of time it will be in use. The patches on the flooring where first floor 

doors have been removed will be addressed as the project progresses to improve the appearance of that 

area. Chairman requested Knowlton include an update of the 8 and 9 floor projects and the elevator 

upgrade in his monthly report for future Management Conferences. 

Crowe presented the “4-to-Fix” the County Report. He reported they are progressing rapidly on 

the bulk of the road projects. Utility relocations and right-of-way actions will begin next month. The 

construction date for Garnett Road was extended thirty days due to congestion caused by the City of 

Tulsa project being completed on 71st Street. Due to the non-“4-to-Fix” land acquisition program 

currently underway, one of the O’Brien Park restrooms will be delayed so the location chosen will best 

serve the needs of the developing park. The lighting project has been awarded and numerous paving 

projects are being coordinated. Chairman will rieet with Crowe and County Engineer Ray Jordan to 

assign priorities to the many projects. Collins will then review the priorities assigned for input and 

possible changes. (Clerk's Misc. File No. 184342) 

The meeting adjourned at 10:03 a.m. 
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